COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 13/ 2016

ESTI MATE SUMVARY 08:07: 17
CONTI D C20363 ESTI MATE NO. 0001 PROG SPEC YR 2005
PCN: 20363- BI D COFRS REPORTI NG CATEGORY: 5 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 13.0 DAYS TIME ALLOW 10/ 1/2016 FI XED COVPLETI ON DATI
SH 17 STR P-11-A SCOUR M TI GAT PERCENT TI ME: 31.71 ORI G TIMVE ALLOW 10/1/2016 FI XED COVPLETI ON DAT
PROJECT NO NHPP0171- 103
SH 17 STR P-11-A SCOUR M TI GAT
NAVE OF RQAD:
PRQIECT COUNTI ES: CONEJOS
CONTRACTOR:
TEZAK HEAVY EQUI PMENT CO., | NC PAY PERI OD ENDI NG 09/ 03/ 2016 DATE TI ME STARTED 08/ 22/ 2016
205 Tunnel Drive DATE LET 03/ 03/ 2016 DATE WORK BEGAN 08/ 22/ 2016
DATE AWARDED 03/ 17/ 2016 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 04/ 07/ 2016 DATE ACCEPTED
CANON CI TY CO 81212 (719) 269- 1173 DATE NOTI CE TO PROCEED 08/ 22/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 521, 379. 03 PARTI Ol PATI NG $ 33, 606. 87 $ 33, 606. 87
AWARD PRQIECT AMT: $ 439, 954. 31 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COWPLETE: 6. 45% TOTAL EARNI NGS 33, 606. 87 33, 606. 87
FUNDS AVAI LABLE: $ 487,772.16 STOCKPI LED NMATERI ALS 0.00 0.00
GROSS EARNI NGS 33, 606. 87 33, 606. 87
TOTAL CLAI VB $ 0.00 RETAI NAGE -708.77 -708.77
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 32,898. 10 32,898. 10
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AVOUNT DUE 32,898. 10 32,898. 10
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 32,898. 10

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20363 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 2
PON: 20363-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: NHPP0171- 103 ESTI MATE NO 0001 08: 07: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS Qry TO DATE PERI OD ANVOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0005 208- 00045 Concrete Washout Structure 1. 000 0. 000
EACH 0. 000 0. 00
865. 17000 0. 000 0. 00
0010 626-01104 Public Information Services (Tier 1V) 1. 000 0. 000
LS 0. 240 536. 13
2,233.89000 0. 240 536. 13
0015 630-00000  Flagging 16. 000 0. 000
HOUR 0. 000 0. 00
55.12000 0. 000 0. 00
0020 630- 00007 Traffic Control Inspection 8. 000 0. 000
DAY 4.000 561. 80
140. 45000 4. 000 561. 80
0025 630-00012 Traffic Control Managenment 25. 000 0. 000
DAY 9. 000 5,561. 82
617. 98000 9. 000 5,561. 82
0030 630-80335 Barricade (Type 3 MA) (Tenporary) 4.000 0. 000
EACH 2.000 224.72
112. 36000 2.000 224.72
0035 630-80341 Construction Traffic Sign (Panel Size A) 10. 000 0. 000
EACH 5. 000 224.75
44. 95000 5. 000 224.75
0040 630- 80342 Construction Traffic Sign (Panel Size B) 10. 000 0. 000
EACH 5. 000 280. 90
56. 18000 5. 000 280. 90
0045 630- 80344 Construction Traffic Sign (Special) 60. 000 0. 000
SF 30. 000 674. 40
22.48000 30. 000 674. 40
0050 630-80360 Drum Channel i zi ng Devi ce 16. 000 0. 000
EACH 0. 000 0. 00
28. 09000 0. 000 0. 00
0055 630- 80380 Traffic Cone 30. 000 0. 000
EACH 0. 000 0. 00
8. 99000 0. 000 0. 00



CONTI D C20363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 20363- Bl D ESTI MATE RUN 09/ 13/ 2016
PRQIECT: NHPP0171- 103 ESTI MATE NO 0001 08: 07: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0065 700-70011 F/ A Partnering 200. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0070 700-70016 F/ A Fuel Cost Adj ustnent 5, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0075 700- 70380 F/ A Erosi on Control 1, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 105, 282.76 $ 8,064.52 % 8, 064. 52
CAT NOO300 STRUCTURES
0080 203- 00010 Uncl assi fied Excavation (Conplete In Place) 124. 000 0. 000
CY 0. 000 0. 00
25. 43000 0. 000 0. 00
0085 203-00510 Rock Fill (Special) 197. 000 0. 000
CY 0. 000 0. 00
37. 30000 0. 000 0. 00
0090 203-01510 Backhoe 46. 000 0. 000
HOUR 0. 000 0. 00
118. 73000 0. 000 0. 00
0095 203-01550 Dozi ng 40. 000 0. 000
HOUR 0. 000 0. 00
138. 70000 0. 000 0. 00
0100 203-01590 Front End Loader (Rubber Tire) 60. 000 0. 000
HOUR 0. 000 0. 00
135. 52000 0. 000 0. 00
0105 203-01597 Pot hol i ng 5. 000 0. 000
HOUR 0. 000 0. 00
145. 50000 0. 000 0. 00




CONTI D C20363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PON: 20363-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: NHPPO171- 103 ESTI MATE NO 0001 08: 07: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0110 203-02330 Labor er 15. 000 0. 000
HOUR 0. 000 0. 00
56. 07000 0. 000 0.00
0115 207-00205 Topsoi | 20. 000 0. 000
CcY 0. 000 0. 00
79. 71000 0. 000 0. 00
0120 207-00310 St ockpi | e Wetl and Topsoi | 130. 000 0. 000
CcY 0. 000 0. 00
36. 78000 0. 000 0. 00
0125 208-00002 Erosion Log Type 1 (12 Inch) 197. 000 0. 000
LF 125. 000 598. 75
4. 79000 125. 000 598. 75
0130 208-00021 Silt Fence (Reinforced) 100. 000 0. 000
LF 89. 000 375.58
4. 22000 89. 000 375.58
0135 208-00070 Vehi cl e Tracki ng Pad 1. 000 0. 000
EACH 1. 000 2,416. 09
2,416. 09000 1. 000 2,416.09
0140 208-00103 Renoval and Di sposal of Sedinent (Labor) 10. 000 0. 000
HOUR 0. 000 0. 00
104. 26000 0. 000 0. 00
0145 208- 00105 Renoval and Disposal of Sedinent (Equipnent) 10. 000 0. 000
HOUR 0. 000 0. 00
158. 28000 0. 000 0. 00
0150 208-00107 Renoval of Trash 8. 000 0. 000
HOUR 0. 000 0. 00
233. 21000 0. 000 0. 00
0155 208-00206 Er osi on Control Supervisor 25. 000 0. 000
DAY 8. 000 1, 188. 40
148. 55000 8. 000 1, 188. 40
0160 208-00400 Wat er Contr ol 1. 000 0. 000
LS 0. 000 0. 00

60, 488. 60000 0. 000 0. 00



CONTI D C20363 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 5
PON: 20363-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: NHPP0171- 103 ESTI MATE NO 0001 08: 07: 17
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NOO300 STRUCTURES
0165 212-00006 Seedi ng (Native) 0. 160 0. 000
ACRE 0. 000 0. 00
2,129. 23000 0. 000 0. 00
0170 212-00028 Seedi ng (\Wetl ands) 0. 760 0. 000
ACRE 0. 000 0. 00
2,382. 04000 0. 000 0. 00
0175 213-00004 Mil ching (Weed Free Straw) 0. 760 0. 000
ACRE 0. 000 0. 00
1, 714. 62000 0. 000 0. 00
0180 213-00061 Mil ch Tacki fier 152. 000 0. 000
LB 0. 000 0. 00
5.20000 0. 000 0. 00
0185 213-00610 Landscape Log 10. 000 0. 000
EACH 0. 000 0. 00
939. 29000 0. 000 0. 00
0190 214-01010  Brush Layer Cutting 1, 000. 000 0. 000
EACH 0. 000 0. 00
3. 02000 0. 000 0. 00
0195 215-00000 Transpl ant Shrub 20. 000 0. 000
EACH 0. 000 0. 00
150. 71000 0. 000 0. 00
0200 216- 00201 Soi | Retention Blanket (Straw Coconut) (Biodegradable 268. 000 0. 000
d ass
SY 0. 000 0. 00
4. 48000 0. 000 0. 00
0205 240- 00000 Wldlife Biologist 20. 000 0. 000
HOUR 0. 000 0. 00
95. 51000 0. 000 0. 00
0210 420- 00102 Geotextile (Erosion Control) (O ass 1) 1, 494. 000 0. 000
SY 0. 000 0. 00
2.37000 0. 000 0. 00
0215 506-00218 Riprap (18 Inch) 1, 449. 000 0. 000
CY 0. 000 0. 00
114. 75000 0. 000 0. 00



CONTI D C20363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 20363-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: NHPPO171- 103 ESTI MATE NO 0001 08: 07: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NOO300 STRUCTURES

0220 506-00418 Soil Riprap (18 Inch) 193. 000 0. 000
(% 0. 000 0. 00
103. 33000 0. 000 0.00
0225 601- 03000 Concrete Cass D 4. 000 0. 000
(& 0. 000 0. 00
2, 251. 52000 0. 000 0.00
0230 606-00301 CQuardrail Type 3 (6-3 Post Spacing) M3S 350. 000 0. 000
LF 0. 000 0. 00
26. 18000 0. 000 0.00
0235 606-01370 Transition Type 3G M3S 4.000 0. 000
EACH 0. 000 0. 00
2, 134. 84000 0. 000 0.00
0240 606-02003 End Anchorage (Nonflared) MGS 1. 000 0. 000
EACH 0. 000 0. 00
2, 696. 64000 0. 000 0.00
0245 606- 02005 End Anchorage (Fl ared) M3S 3. 000 0. 000
EACH 0. 000 0. 00
2, 320. 24000 0. 000 0.00
0250 607-11525 Fence (Pl astic) 2,120. 000 0. 000
LF 1, 459. 000 3,428. 65
2. 35000 1, 459. 000 3, 428. 65
0255 612-00001 Del i neator (Type I) 6. 000 0. 000
EACH 0. 000 0. 00
39. 33000 0. 000 0.00
0260 612-00003 Delineator (Type I11) 2. 000 0. 000
EACH 0. 000 0. 00
56. 18000 0. 000 0.00
0265 625- 00000 Construction Surveyi ng 1. 000 0. 000
LS 0. 680 6, 739. 48

9, 911. 00000 0. 680 6, 739. 48



CONTI D C20363 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 20363-BI D ESTI MATE RUN 09/ 13/ 2016
PRQJECT: NHPPO171- 103 ESTI MATE NO 0001 08:07: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0270 626- 00000 Mobi I'i zati on 1. 000 0. 000
LS 0. 243 9,981. 14
41, 074. 67000 0. 243 9,981. 14
CAT 0300 CURRENT AMI  $ 415,282.01 $ 24,728.09 % 24,728.09
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0275 620-00020 Sanitary Facility 1. 000 0. 000
EACH 1. 000 814. 26
814. 26000 1. 000 814. 26
CAT 0400 CURRENT AMI  $ 814.26 $ 814.26 $ 814. 26
PRQJIECT TOTAL CURRENT AMI  $ 521,379.03 $ 33,606.87 $ 33, 606. 87




